COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2016

ESTI MATE SUMVARY 15: 20: 54
CONTI D C20748 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 20748- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 44.5  DAYS TI VE ALLOW 90 WORK DAYS
SH 392 MP 115.462 TO MP 125. 850 PERCENT TIME:  49.44 ORI G TI VE ALLOW 90 WORK DAYS
PROJECT NO STA392A- 019
SH392 RESURFACI NG LUCERNE EAST
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 06/ 17/ 2016 DATE TI ME STARTED 04/ 04/ 2016
10170 Church Ranch Wy, Ste. 201 DATE LET 01/ 28/ 2016 DATE WORK BEGAN
DATE AWARDED 02/ 23/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 23/ 2016 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/ 04/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,760, 293. 07 PARTI Ol PATI NG $ 2, 824, 566. 05 $ 1, 662, 631. 30
AWARD PRQIECT AMT: $  5,714,510. 79 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 41. 78% TOTAL EARNI NGS 2,824, 566. 05 1,662, 631. 30
FUNDS AVAI LABLE: $  3,935,727.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,824, 566. 05 1, 662, 631. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE -80,045.91 - 49, 097. 09
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,744, 520. 14 1,613, 534. 21
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,744, 520. 14 1,613, 534. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,613, 534. 21

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00010

0010 202-00015

0015 202-00025

0020 202-00035

0025 202-00090

0030 202-00220

0035 202-00240

0040 202-00810

0045 202-04002

0050 203-00060

0055 203-01100

C20748
20748-BI D
STA392A- 019
| TEM
DESCRI PTI ON

*Renoval of Tree

*Renoval of Headwal |

*Renoval of Ditch Lining

*Renoval of Pipe

*Renoval of Delineator

Renoval of Asphalt Mat

*Renoval of Asphalt Mat (Pl aning)

*Renoval of G ound Sign

G ean Cul vert

*Enbankment Material (Conplete In Place)

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2.000
EACH
1, 813. 70000
1. 000
EACH
3, 268. 51000
7.000
LF
350. 20000
135. 000
LF
78. 21000
366. 000
EACH
2. 28000
5, 642. 000
SY
4. 87000
4,292. 000
SY
11. 04000
2.000
EACH
136. 96000
21. 000
EACH
1, 636. 29000
1, 670. 000
CcY
41.17000
10. 000
HOUR

249. 91000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2.000
0. 000
2.000

=

000
0. 000

[y

. 000

7.000
0. 000
7.000

131. 000
0. 000
131. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

454. 000
0. 000
454. 000

0. 000
0. 500
0. 500

Page 2
ESTI MATE RUN 06/ 21/ 2016

15: 20: 54
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 627. 40
0. 00
3, 268. 51
0. 00
2,451. 40
0. 00
10, 245. 51
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
18, 691. 18
124. 96
124. 96



CONTI D C20748 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20748-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0003 15: 20: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
220. 30000 0. 000 0. 00
0065 203-01597 Pot hol i ng 16. 000 0. 000
HOUR 4.000 1, 341. 00
335. 25000 4. 000 1, 341. 00
0070 206- 00000 *Structure Excavation 53. 000 49. 000
CY 0. 000 0. 00
60. 70000 49. 000 2,974. 30
0075 206- 00065 *Structure Backfill (FlowFill) 63. 000 48. 000
CY 15. 000 4,044.75
269. 65000 63. 000 16, 987. 95
0080 208-00002 *Erosion Log Type 1 (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
4.09000 0. 000 0. 00
0085 208-00035  *Aggregate Bag 500. 000 0. 000
LF 0. 000 0. 00
5. 84000 0. 000 0. 00
0090 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 575. 89000 1. 000 1,575. 89
0095 208- 00103 *Renoval and Disposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 02000 0. 000 0. 00
0100 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
70. 04000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 80. 000 0. 000
HOUR 0. 000 0. 00
96. 54000 0. 000 0. 00
0110 210-00011  *Reset Mailbox Structure (Type 1) 50. 000 0. 000
EACH 0. 000 0. 00
194. 03000 0. 000 0. 00



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20748-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0003 15: 20: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
228. 27000 0. 000 0. 00
0120 210-01000 *Reset Fence 100. 000 0. 000
LF 0. 000 0. 00
9. 34000 0. 000 0. 00
0125 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 168. 73000 0. 000 0. 00
0130 212-00006 *Seedi ng (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
14, 007. 89000 0. 000 0. 00
0135 212-00032 *Soi | Condi tioning 0. 600 0. 000
ACRE 0. 000 0. 00
15, 758. 88000 0. 000 0. 00
0140 216- 00202 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 750. 000 0. 000
d ass
SY 0. 000 0. 00
3. 79000 0. 000 0. 00
0145 304- 06007 Aggregate Base Course (Cl ass 6) 601. 000 0. 000
CY 0. 000 0. 00
60. 18000 0. 000 0. 00
0150 304- 06008 Aggregate Base Course (O ass 6) (Special) 5, 549. 000 0. 000
CY 0. 000 0. 00
40. 82000 0. 000 0. 00
0155 304- 09000 *Aggregat e Base Course (Special) 5, 031. 000 2, 203. 000
cY 2,828. 000 120, 614. 20
42. 65000 5, 031. 000 214,572. 15
0160 310- 00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 158, 200. 000 46, 949. 000
8-12"
( ) SY 111, 043. 000 349, 785. 45
3.15000 157, 992. 000 497, 674. 80
0165 310-00614 *Full Depth Reclamation O Hot M x Asphalt Pavenent 8, 109. 000 8, 109. 000
12-16"
( ) SY 0. 000 0. 00

6. 65000 8, 109. 000 53, 924. 85



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20748-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0003 15: 20: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 17. 900
TON 0. 000 0. 00
175. 00000 17.900 3,132.50
0175 403-33741  *Hot Mx Asphalt (Gading S) (75) (PG 64-22) 30, 194. 000 6, 039. 400
TON 15, 056. 500 1,008, 785. 50
67. 00000 21, 095. 900 1,413, 425. 30
0180 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 18, 204. 000 0. 000
TON 0. 000 0.00
74. 00000 0. 000 0. 00
0185 601- 04000 *Concrete Cass E 6. 010 6. 000
CcY 0. 000 0.00
975. 00000 6. 000 5, 850. 00
0190 602-00020 *Rei nforcing Steel (Epoxy Coated) 433. 000 433. 000
LB 0. 000 0. 00
3. 10000 433. 000 1,342.30
0195 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 32. 000
LF 0. 000 0.00
205. 00000 32. 000 6, 560. 00
0200 603-10240 *24 Inch Corrugated Steel Pipe 5. 000 5. 000
LF 0. 000 0. 00
82. 00000 5. 000 410. 00
0205 603-10360 *36 Inch Corrugated Steel Pipe 388. 000 377.000
LF 0. 000 0. 00
90. 00000 377.000 33, 930. 00
0210 603-30024 *24 Inch Steel End Section 4. 000 4.000
EACH 0. 000 0.00
360. 00000 4.000 1, 440. 00
0215 603-30036 *36 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0.00
715. 00000 3. 000 2,145.00
0220 603-30060 *60 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20748-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0003 15: 20: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 604-30010 *Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
0230 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 320. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0235 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 46. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0240 613-00201 *2 Inch BElectrical Conduit (Jacked) 127. 000 0. 000
LF 127. 000 3,013.71
23. 73000 127. 000 3,013.71
0245 613-01200 *2 Inch BElectrical Conduit (Plastic) 8. 000 0. 000
LF 0. 000 0. 00
28. 25000 0. 000 0. 00
0250 613-07050 *Pul | Box (13"x24"x18") Deep 4. 000 0. 000
EACH 3. 000 2,966. 34
988. 78000 3. 000 2,966. 34
0255 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
728. 87000 0. 000 0. 00
0260 614-00012 *Sign Panel (Oass I1) 18. 000 0. 000
SF 0. 000 0. 00
28. 53000 0. 000 0. 00
0265 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
513. 60000 0. 000 0. 00
0270 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
4,237.62000 0. 000 0. 00
0275 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 280 16, 800. 00
60, 000. 00000 0. 780 46, 800. 00



CONTI D C20748 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20748-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0003 15: 20: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 26, 061. 50
260, 615. 00000 0. 600 156, 369. 00
0285 626-01103 *Public Information Services (Tier I11) 1. 000 0. 500
LS 0. 250 3,955.25
15, 821. 00000 0. 750 11, 865. 75
0290 627-00005 *Epoxy Pavement Mar ki ng 521. 000 0. 000
GAL 0. 000 0. 00
82. 75000 0. 000 0. 00
0295 627-00011 *Pavenent Marking Paint (Waterborne) 1, 942. 000 581. 000
GAL 1, 297. 000 60, 154. 86
46. 38000 1, 878. 000 87,101. 64
0300 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 69. 000 0. 000
SF 0. 000 0. 00
18. 38000 0. 000 0. 00
0305 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 221. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 13000 0. 000 0. 00
0310 629-01031  *Survey Monunent (Type 3A) 24. 000 0. 000
EACH 0. 000 0. 00
716. 29000 0. 000 0. 00
0315 630-00000  *Fl aggi ng 7, 000. 000 1, 163. 500
HOUR 1, 396. 500 35, 862. 12
25. 68000 2,560. 000 65, 740. 80
0320 630-00001 *Pilot Car Qperation 1, 000. 000 116. 000
HOUR 170. 500 9, 339.99
54. 78000 286. 500 15, 694. 47
0325 630- 00007 *Traffic Control Inspection 45. 000 25. 000
DAY 8. 000 730. 48
91. 31000 33. 000 3,013. 23
0330 630-00012 *Traffic Control Managenent 90. 000 29. 000
DAY 16. 000 17, 804. 80
1,112. 80000 45. 000 50, 076. 00



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20748-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO 0003 15: 20: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630- 00015 *Uni formed Traffic Control Coordination 6. 000 0. 000
HOUR 0. 000 0. 00
57. 07000 0. 000 0. 00
0340 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 000
EACH 0. 000 0. 00
456. 53000 1. 000 456. 53
0345 630-80341 *Construction Traffic Sign (Panel Size A) 46. 000 21. 000
EACH 2.000 79.90
39. 95000 23. 000 918. 85
0350 630-80342 *Construction Traffic Sign (Panel Size B) 114. 000 43. 000
EACH 11. 000 878.79
79. 89000 54. 000 4,314. 06
0355 630-80344 *Construction Traffic Sign (Special) 184. 000 71. 000
SF 21. 000 287.70
13. 70000 92. 000 1, 260. 40
0360 630- 80350 *Vertical Panel 50. 000 15. 000
EACH 0. 000 0. 00
28.53000 15. 000 427. 95
0365 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
3, 880. 53000 2.000 7,761. 06
0370 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
yee) EACH 0. 000 0. 00
684. 80000 0. 500 342. 40
0375 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 20. 000
EACH 0. 000 0. 00
39. 95000 20. 000 799. 00
0380 630-80380 *Traffic Cone 400. 000 107. 500
EACH 0. 000 0. 00
7.42000 107. 500 797. 65
0385 630-85041 *Mobi | e Attenuator 6. 000 0. 000
DAY 0. 000 0. 00

570. 67000 0. 000 0. 00



CONTI D C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20748- Bl D ESTI MATE RUN 06/ 21/ 2016
PRQIECT: STA392A- 019 ESTI MATE NO 0003 15: 20: 54
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
10, 272. 00000 1. 000 10, 272. 00
0395 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70018 F/ A Roadway Snoot hness | ncentive 132, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70025 F/' A Quality Incentive Paynent 174, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70082 F/ A Furnish & Install El ectrical Service 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200

CURRENT AMI $ 6,705,512.87$% 1,662,631.30% 2,769, 785.84



CONTI D: C20748 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20748-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: STA392A- 019 ESTI MATE NO. 0003 15: 20: 54
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620- 00002 *Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0450 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 500. 00000 1. 000 30, 500. 00
0455 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
3, 390. 10000 2.000 6, 780. 20
CAT 0400 CURRENT AMI  $ 54,780.20 $ 0.00$ 54, 780. 20

PRQJIECT TOTAL CURRENT AMI $ 6,760,293.07$ 1,662,631.30$% 2,824,566.04



